Washingion County Project Development Board
May 7%, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, K'Y at 8:00 am. Present were the
following board members: Magistrate Hal B. Goode, Circuit Clerk
George Graves, Kentucky Bar Association Appointee James L. (Jimbo)
Mattingly, Vance Mitchell with the AOC, Circuit Judge Doughlas
George, and Chairperson John A. Settles. AOC Director Jason Nemes
was absent from the meeting.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Mike Carroll with Brandstetter Carroll, Codell
Construction Manager Richard Mitchell, and Dwight Salsbury with
Ross Sinclaire and Associates. Bill Logsdon was also present.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Goode and seconded by Mr.
Mattingly to accept the April 2™ minutes as read. The motion carried.

Financial Report

Dwight Salsbury announced that the bonds closed on April 12
as scheduled. The monies needed to pay for the project invoices will be
dispersed from BB&T Bank in Springfield to The Bank of New York

office in Louisville.

Bill Approval

A list of expenses was submitted for approval. Vance Mitchell
informed the board that the AOC will not pay for any food that is
consumed by the board. A motion was made by Mr. George and
seconded by Mr. Goode to approve the above-mentioned expenses,
striking the bill to Parkview IGA for $8.78. The motion carried. M.
Mitchell also submitted additional bills for payment. Codell
Construction submitted a check to BellSouth to expedite the moving of
utility lines; therefore, a bill was submitted for reimbursement in the




amount of § 31,439.32. A motion was made by Mr. (eorge and
seconded by Mr. Goode to allow this bill to be paid. The motion
carried. A motion was made by Mr. George and seconded by Mr.
Goode

contingent upon AOC approval to pay Codell Construction
$187,028.58 and Brandstetter Carroll $17, 468.46 for professicnal
services. The motion carried. A copy of the expenses submitted follows
the minutes.

Utility Easements

County Attorney Hamilton Simms prepared a quick claim deed
for the property located on Ballard Street that is needed for utility line
relocation. A motion was made by Mr, George and seconded by Mr.
Graves to purchase above-mentioned property from Larry and Janice

Boblitt for $30,000.00. The motion carried.

Codell Construction

Mr. Mitchell, Construction Manager, announced that all
work schedules have been adjusted until BellSouth relocates their lines.
This will allow some work to continue even though it is not in the most
efficient order to allow other contractors to begin their work. He
estimates a time loss of three weeks for the project due to the BellSouth
Iine relocation. He assured the board that the line relocation would be
completed by the end of May.

Next Meeting Date
The next board meeting will be on Monday, June 4%, 2007 at
8:00am in The Opera House conference room.

Adjournment
The meeting adjourned at 8:50 am with a motion made by Mr.
Mattingly.
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